

Project Documentation – Ticket System

1. Introduction

The Ticket System was developed as part of a project between March and June 2025. The aim was to create a web-based platform for capturing, managing, and processing support requests. Both users and support staff should be able to create, edit, and track the status of support tickets through the application.

2. Project Plan

March 1 – June 15, 2025

2.1. Milestones:

Week	Task
10-11	Project analysis, planning, and team assignment
12-19	Backend development in Eclipse (Spring Boot, API, database integration)
19-20	Attempted frontend integration using Budibase
20	Coaching session with the supervisor (Backend completed, frontend integration started)
20-23	Frontend and backend integration, testing, and bug fixing
24	Final phase: documentation, presentation preparation, and submission (June 15, 2025)

2.2. Retrospective:

By the coaching session in week 20, the backend was fully functional. However, the planned Budibase integration failed. Shortly before the deadline, the frontend had to be redeveloped manually, which prevented full feature implementation in time.

2.3. Communication & Organization:

Meetings: Bi-weekly via Microsoft Teams (held consistently except for 1–2 missed sessions)

Communication: Effective and flexible via WhatsApp, including spontaneous coordination

3. Problems & Solutions

Problem	Solution	Assessment
Migration of the backend from Eclipse to GitHub Codespaces	Adjusted the project structure, reconfigured, and successfully migrated	Resolved with additional effort
Budibase could not connect to the API as planned	Developed a custom frontend using Java	A necessary solution, but time-critical. Not all features could be implemented

These challenges resulted in additional workload. While the first issue was resolved successfully, the second one was only partially addressed due to limited time.

4. Project Management

Team member	Role/Responsibilities
Noah	Project management, backend/API
Visar	Backend/API, README, meeting summaries via WhatsApp
Mike	Frontend (Java, Eclipse)
Ömer	Frontend, meeting coordination, project documentation

4.1. Tools & Methods:

Tools	Method
Communication	WhatsApp (informal, spontaneous), Microsoft Teams (bi-weekly meetings)
Version Control	Git + GitHub
Coordination	Task distribution handled through direct communication

The team worked in a self-organized, flexible, and solution-oriented manner. Challenges were handled pragmatically, even though not all original plans could be executed as intended.

5. Conclusion & Outlook

The project goal was partially achieved under challenging conditions. The system is functional but not fully developed on the frontend side.

5.1. Potential Future Improvements

Possible improvements for the future are listed below:

- Full implementation of all planned frontend features
- Responsive design and mobile optimization
- Email notifications for ticket status updates
- Multilingual user interface
- Improved user experience through modern UI design